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INTRODUCTION 

This document provides a comprehensive description of the Monthly Planning Oversight Report 
(MPOR). It describes the scope and content of this deliverable, the methods and tools to be used 
to conduct the review, and the criteria and standards to be applied.   

GENERAL REQUIREMENTS 

KPMG Consulting will provide 14 Monthly Planning Oversight Reports, commencing in April 
2001 and ending in July 2002 in conjunction with the planned procurements activities for the 
California Child Support Automation System (CCSAS).  We will prepare and deliver these 
documents in an electronic format that cannot be modified so as to protect the integrity of the 
document and verify the independence of our effort.  Additionally, we will provide a hard copy 
of the report.   

SCOPE 

The scope of our activities in conjunction with Planning Oversight will be in accordance with the 
eight Planning Oversight tasks delineated in the “Statement of Work, Independent Verification 
and Validation (IV&V) Services, version 2” dated March 2001.  The MPOR focuses on the 
planning activities for the CCSAS project.  This includes Procurement Planning and Feasibility 
Planning.  While Procurement Planning focuses on the strategies and activities relative to the 
securing of a qualified business partner (QBP) to develop the CCSAS solution, the Feasibility 
planning focuses on those activities needed to validate the solution approach and its benefits to 
the State.  Feasibility planning also considers the oversight and budgetary aspects of the project. 

Relative to procurement activities, the MPOR will report on our evaluation of [L1] the 
procurement strategy, plans, processes and artifacts to verify that they are valid, reasonable and 
consistent relative to the project goals.  It will focus on the strategic vision for the project and 
how well the tactical procurement and feasibility activities reflect the goals of the State and 
Federal Child support programs.  Equally important [L2], it focuses on how well the State 
translates its objectives into metrics and measures by which potential vendors can be evaluated, 
and how well it communicates all relevant project aspects to vendors.  Complete 
communications among all project stakeholders, including QBPs, increases the probability that 
the procurement activities will yield a vendor solution that most appropriately supports project 
objectives and shares project risk.   

The MPOR will also evaluate the Feasibility Planning activities, looking at not only the methods 
by which the State will develop the FSR, but the accuracy of the resultant document itself.  
Additionally, it will look at key planning components included within the Planning Advance 
Planning Documents, such as project management planning, project budget planning, and cost 
allocation planning.  This report will not address the actual implementation of Project 
Management activities; these will be addressed by the Management Oversight sections of the 
Quarterly Report and monthly updates.   
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CONTENT 

Attachment 1 includes the Table of Contents for the MPOR.  It directly maps to KPMG 
Consulting’s statement of work and provides a qualitative analysis of the planning oversight 
findings and suggests recommended remediation activities as appropriate.  Additionally, the 
MPOR includes sections that describe the background, scope and methodology for our planning 
oversight activities; it is anticipated that these sections will remain fairly consistent over time.  It 
provides for an “Executive Summary” that summarizes findings and recommendations, and a 
“Progress” section that summarizes the progress made/lost by the project teams, relative to the 
measurement criteria, since the date of the previous report.   

METHODS 

KPMG Consulting will utilize a consistent methodology to conduct the required verification and 
validation activities.  Through the review of documents, diagrams, calculations and other printed 
materials pertinent to each phase of the CCSAS Procurement, our team will verify that 
appropriate and reasonable activities have been planned and performed.  Additionally, our team 
will attend scheduled procurement meetings as observers, and will conduct group and individual 
interviews in order to validate that the activities performed are appropriate and sufficient to meet 
the needs identified through planning.  Our team will utilize checklists, interview guides, and 
findings development tools to aid consistency and communication among all team members.   

We will document findings and recommendations based on our observations of the procurement 
activities.  These findings and recommendations will be provided in a manner consistent with the 
structure of the Statement of Work: 

1. Determine the relevant input documents, project meetings and interviews [L3]for the 
assessment 

2. Develop the criteria, relative to current project status and SOW activities PO1.1 – PO1.8. 

3. Attend meetings, [L4]focusing on group interaction, communication, process and 
outcomes. 

4. Analyze input documentation using the criteria from Activity 2. 

5. Develop the findings and recommendations. 

6. Assess and document changes for prior assessments. 

7. Prepare MPOR document. 

Each MPOR will confirm that this methodology was used, or will describe and explain any 
modifications made for that specific report.  Note that the checklists are living documents that 
will be updated and refined through the MPOR process.   
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ANALYSIS INPUTS 

The phase of the project life cycle will directly affect the analysis inputs we utilize.  Our analysis 
inputs include project documents, meetings and interviews.  Below is a sampling of the types of 
meetings we will attend: [L5]: 

§ [L6] Executive Staff meetings 

§ Joint Coordination meetings 

§ Federal Conference calls and videoconferences 

§ Qualified Business Partner non-confidential and confidential meetings 

§ Vendor presentations 

§ Planning and strategy meetings 

KPMG Consulting will review project documents applicable to the appropriate life-cycle phase.  
Below is an anticipated document review list: 

§ All Communications provided to Vendors (non-confidential) 

§ User Needs Statements 

§ Initial Project Plan 

§ System Specifications and Sub-Specifications  

§ Application Management Plan 

§ Systems Management Plan 

§ Requirements Allocation Matrix 

§ Planning and Prioritization Database 

§ Final Project Plans 

§ Re-Use Strategies 

§ Release Contents 

§ Logical Data Models 

§ Re-Host Requirements 

§ Business Process Models 

§ Test Plans, Cases, and Scripts 

§ Enterprise Data and Activity Models 

§ Release Plans 

§ Software Product Plans 

§ Detailed Test Plans 

§ Product documentation 

§ Test and Evaluation Management Plans 
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§ Defect and Complexity Analyses 

§ User Training Plans 

§ Task Order Plans 

§ Risk Management Plan 

§ Quality Management Plan 

§ Control and Reporting Plans 

§ Communication Plan 

§ Procurement Plan 

§ Resource Management Plan 

§ Tool Development Plans 

§ System Quality Assurance and Quality Assurance Plans 

§ Metrics Plan 

§ Software Assurance Plan 

§ Documentation Standard Plan 

§ Code Standard Plan 

§ Configuration Management Plan 

§ Change Management Plan 

§ Interface Control Plan 

§ Defect Analysis and Resolution Plan 

§ In-Process Reviews 

§ Test Readiness Reviews 

§ System Readiness Reviews 

§ Cost Benefits Analysis 

§ Total Cost of Ownership Plan 

§ Software Maintainability Plan 

§ Software Requirements Review 

§ Critical Design Review documents 

§ Acceptance Test Plans 

§ Code Inspection and Walk-through documents 

§ Unit Testing and Data Structure Review documents 

§ Organization Change Management – Workforce Transition Plan 

§ Operation and Maintainability Plan 

Engineering Change proposals 
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§ Lab Configuration plans and models 

§ Customer Satisfaction plans 

§ Fielding and Integration Plan 

§ Security Management Plan 

§ Security Policy 

§ Contingency Plans 

§ Data Cut-Over and Conversion Plans 

§ Lessons Learned 

KPMG Consulting will conduct interviews on an as-needed basis.  Each Quarterly Report will 
detail the documents reviewed (citing version numbers when provided/appropriate), meetings 
attended and interviews conducted. 

CRITERIA AND STANDARDS 

KPMG will use a variety of accepted standards for assessing the Planning activities.  These 
include the Clinger-Cohen Act, Carnegie Mellon SEI Capabilities Maturity Model, and the 
Project Management Institute standards for Project Planning.  Recognizing that the State of 
California is not required to adhere to any of these standards at this time, we will use them to 
identify and document best practices relative to procurement and planning activities.  
Additionally, we will use the Federal Feasibility Study Report guidelines for assessing the 
appropriateness of the Feasibility Study methodology, Cost Benefit Analysis format and content, 
and other areas as appropriate.  We will also use the State’s guidelines.   

We have created a high- level list of questions and inferred criteria from these standards and will 
use them to guide our ana lysis activities.  The initial list of MPOR criteria is included at 
Attachment 2.  These checklists are living documents that will be updated and refined through 
the MPOR process.  In their current state they are not all inclusive, as criteria will be driven in 
large part by the progress of the project to date as well as findings that themselves suggest 
additional or alternative focus is required.  For example, while Attachment 2 includes general 
criteria for the analysis of the Feasibility Study, actual criteria will be driven by the approach that 
the State takes to Feasibility Planning and cannot be fully defined at the time of this DED.  
Additionally, some criteria that are appropriate for the initial MPOR may be outdated for 
subsequent reviews, as activities may have passed.  Each MPOR will include an attachment 
listing all criteria used for the time-specific analysis.   

REVIEW AND APPROVAL OF “MONTHLY PLANNING OVERSIGHT REPORTS” 

As a monthly recurring deliverable, the Monthly Planning Oversight Reports will need to be 
reviewed on a more expedited cycle than that described in the Statement of Work, Item 4c.  The 
schedule and timing of the deliverable review will be as follows: 
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1. KPMG Consulting will submit deliverable to HHSDC Project Manager and ACF 
designee by agreed upon date. 

2. HHSDC Project Manager will submit deliverable to all named and agreed upon 
stakeholders within 2 business days. 

3. Stakeholders will review and provide HHSDC with a formal response to findings, 
recommendations, and conclusions within 5 business days following receipt of 
deliverable. 

4. HHSDC Project Manager will compile comments and return to KPMG Consulting within 
3 business days. 

5. KPMG Consulting will review all comments, append to the original deliverable with 
responses as appropriate, and resubmit the deliverable to the HHSDC Project Manager 
and ACF designee within 5 business days.   

6. HHSDC will review and approve the resubmitted deliverable, thus releasing any 
associated invoice retainage for payment, within 3 business days. 

The entire review/comment/resubmit/approve cycle will take no more than a total of 18 business 
days. This will provide response in a manner timely enough that stakeholder feedback, 
comments, or questions can be incorporated into subsequent Planning Oversight Reports.   
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EXECUTIVE SUMMARY 

Provide an overview of the report, its general purpose, and the main findings developed below.  
This section may be excerpted for status reports (our and theirs), meeting minutes, and other 
summaries, and thus should be reasonably complete at a high level independent of the following 
sections.  

BACKGROUND  

This is the background of the child support automation projects and our work within it.  We do 
not expect that it will change a lot from one report to the next. 

SCOPE AND OBJECTIVES 

Outline the scope and objectives of the particular report.  This section could/should be fairly 
specific regarding the intent of the report and what was within the scope of the team preparing 
the report. 

METHODOLOGY   

Use this section to describe what the team reviewed, the context in which they reviewed, and the 
approved methodology used to analyze it (if applicable).  This section will change from one type 
of review to another, but should not change much between updates of the same type of report. 
Ideally, we will be selecting a methodology for each class or type of review and sticking to it 
from month to month. 

FINDINGS AND RECOMMENDATIONS  

Planning Oversight   

Procurement  

 State and Federal Project Objectives (1.1)   

 Solicitation Documentation (1.2)  

 Evaluation Criteria (1.3) 

 Defined Vendor Roles and Responsibilities (1.4) 

 IV&V Contractual Obligations (1.5) 

 Procurement Recommendations   
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Feasibility Study  

 Feasibility Study Methodology (1.6) 

 PAPD and IAPD (1.7)   

 Cost Benefit Analysis Review (1.8) 

 Feasibility Study Recommendations   
 

PLANNING OVERSIGHT SUMMARY AND/OR NEXT STEPS 

When applicable to the report, summarize the main points and the most important 
recommendations.  In many ongoing reports, this section will be more appropriately used to 
describe the anticipated focus of the next month’s report or to note particular progress/issues 
relative to the previous period’s report. 
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